Naval Station Treasure Island
Navy Field Schedule
July - December 2015

. . N . Navy RPM
Item Activity and Investigation Area Field Dates (Contractor) Complete
Site 6
. Start:  09/29/14 Louie Cardinale
1 Final Status Survey .
Finish: ~ 08/07/15 (Tetra Tech)
2 Pre-Remedial Design Data Gaps Sampling ?T,OH: 07/06/15 Bryce Bgr’relmo
Finish: ~ 07/10/15 (CE2 Kleinfelder)
Site 12
3 Phase Il Non-Time Critical Removal Action ?T,OH: 05/12/15 Chris Yantos
Finish:  06/07/16 (CB&l)
Site 24
4 Data Gaps Investigation §Tgr’r: 07/06/15 Danielle Janda
Finish: ~ 07/05/16 (Trevet)
Site 31
5 Final Status Survey - Additional Field Work ?T,OH: 11720715 Lovie Cardinale
Finish:  12/31/15 (TBD)
Other
: . . Start:  04/30/15 Danielle Janda
6 Radiological Surveys at Various Areas (Part ll) Finish: ~ 07/31/15 (CBA&.)
7 Sites 6, 12, 21, and 24 Groundwater and Site 21 and 24 Soil Gas Start:  08/24/15 Louie Cardinale
Monitoring Finish: ~ 08/28/15 (Trevet)
S . Start: ~ 11/20/15 Tony Konzen
8 Historic Avenue N Storm Drain Removal Finish: ~ 01/20/16 (TBD)
Abbreviations:
v Field work is complete. Yellow shading indicates field activities that will start
RPM Remedial project manager or finish within the next 30 days.
SWDA Solid waste disposal area . . .
8D To be determined Grey shading indicates field activities are complete.
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